

# Project Status

- Sprint 5 completed: core authentication module shipped and CI/CD pipeline integrated; 85% of planned stories delivered; unit test coverage at 78%.
- Current risks: third-party API rate limits causing intermittent sync delays; payment SDK upgrade pending; performance tuning in progress.
- Next steps (next 2 weeks): finalize billing integration, conduct security review and load testing, and prepare beta release for 25 pilot users.