

Project Status

- **Development Phase:** The core application framework has been completed and tested. All major modules are functional with 95% code coverage achieved through comprehensive unit testing.
- **Timeline Update:** The project is currently 2 weeks ahead of schedule. The initial MVP release is planned for next month, with beta testing to begin in 3 weeks.
- **Resource Status:** Team productivity remains high with all 8 developers actively contributing. Budget utilization is at 60% with sufficient resources allocated for the remaining development phases.