

Project Status

- Development Phase 1 completed successfully, with 95% test coverage achieved.
- User Acceptance Testing (UAT) is underway, with 15 critical bugs identified and prioritized for fixing.
- Next milestone: Release Candidate 1 planned for end of next week, pending UAT feedback and bug